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Change Title
Interim Milestones for 200-CW-1 Operable Unit Assessment A ctivities (M-1 5-38)

Desc ription/Justification of Change

The 200 Areas RI/FS Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for chara cterization
of ER soil waste sites (approximately 700) in the 200 Areas and g rouped the waste s

it
es Into 23 process-based

operable units. Based on the Implementation Plan, Td-Party Agreement M-13 milestones we re established (TPA
change number M-13-97-01) for the submi ttal of R I/FS work plans for individual operable units. Milestone M-13-20
has been met by the submi

tt
al of Draft A work plan for the 200-CW-1 Gable MountainB Pond and D itches Cooling

Water G roup Operable Un
it.

As Identified in Se ction 11.6 of the Action Plan to the Trl-Party , Agreement, work plans must specify inte
ri
m

milestones for the operable un
it
s. The 200-CW-1 Operable Un

it 
work plan includes a p roject schedule with target

project milestones. Based on the work plan schedule, the following inte
rim milestone is added to the Td-Party

Agreement to implement additional a ctivities for the 200-CW 1 Operable Un
it 

Remedial Investigation/Feasibil ity
Study process:

M-1 5-38A: Subm
it
 Draft A Gable Mountain PondB Pond and Ditch Cooling Water Group Feasibility Study and

218-B-3 Pond System RCRA TSD Un it Closure Plan and Submit Draft A Gable Mountain PondB Pond and
Ditch Cooling Water Group Proposed Plan/Proposed RCRA Perm

it
 Modification — November 30, 2001.

This inte rim milestone date is consistent with the major milestone M-1 5-000 to complete all 200 A rea pre-ROD s
it
e

Investigations under approved work plan schedules by 2008.

Impact of Change.

Addition of Inte rim milestones under M-1 5-38.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended
200-CW-1 Operable Un

it 
RI/FS Work Plan and 216-B-3 RCRA TSD Un

it 
Sampling Plan (DOE/RL-99-07).

Approvals
/I

1J, 1 a&	 Irl 23 V	 Approved _ Disapproved
DOE	 Date

_	 Approved _ Disapproved
EPA	 /	 Date' /

/1.^----- 1^	 Approved _ Disapproved 
[E&lo^iy- Date


	1.TIF

